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Welcome
Housekeeping Items

Meeting is being broadcast via a publicly available web broadcast
— Consider all microphones live at all times when having sidebar conversations

* For questions, please remember to speak directly into the microphones for
the benefit of other participants, including those watching via any external

broadcast
— 2020.census.pmr@census.gov

* There are legal requirements we must follow when talking with contractors
or potential contractors

— Information from Molly Shea, Assistant Division Chief, Acquisition Division

* Location of restrooms — next to elevators in green (just outside the
auditorium)

* Emergency exits
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Welcome
Today’s Agenda

* Welcome and High-Level Program Updates
e 2018 End-to-End Census Test
e 2020 Census Operational Updates
e 2020 Census Systems Readiness Update
e Special Topics
— Hard-to-Count Population

— 2020 Census Disclosure Avoidance
— Post-Enumeration Survey (PES)

* Wrap-Up
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Ce ns us Economics and Statistics Administration Census
U.S. CENSUS BUREAU 4
o Bureau census.gov 020




2020 Census

Key Milestones
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Milestone Date

Begin 2020 Census Program

November 18, 2011

Begin Local Update of Census Addresses (LUCA) Program

January 2017

Deliver 2020 Census Topics to Congress

March 28, 2017

Deliver 2020 Census Questions to Congress

By March 31, 2018

Open Regional Census Centers

April 2018

Conduct 2018 End-to-End Census Test

MNAYAIANANAY

August 28, 2017 — August 31, 2018*

Begin Opening Area Census Offices

January 7, 2019

Begin In-Field Address Canvassing

August 19, 2019

Launch Advertising Campaign

January 2020

Begin Remote Alaska

January 21, 2020

Begin Group Quarters — Advance Contact

February 3, 2020

Begin Self-Response

March 16, 2020

Begin Update Leave

March 16, 2020

Begin Update Enumerate

March 16, 2020

Begin Group Quarters — Service Based Enumeration

March 30, 2020

2020 Census Day April 1, 2020
Begin Group Quarters Enumeration April 2, 2020
Begin Coverage Improvement April 3, 2020
Begin Early Nonresponse Followup April 9, 2020

Begin Nonresponse Followup

May 13, 2020

Deliver Apportionment Counts to the President

By December 31, 2020

Complete Delivery of Redistricting Counts to the States

By March 31, 2021

Complete 2020 Census Program

September 29, 2023
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*Duration represents the time frame for data collection.
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2018 End-to-End Census Test

At a Glance
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All systems deployed and integrated effectively.

Response Rate

52.3%
A I B
We managed to have a strong response

without an advertising campaign for the
2018 test.

More than half of all households
responded to the test on their own
(surpassing our goal for the test).

U.S. Department of Commerce
Economics and Statistics Administration
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Technology and automation
increased enumerator productivity.

Those who did not respond to the mailed
guestionnaire on their own were visited by one of the
700+ census takers hired for the 2018 Census Test.

Enumerators completed 1.56 cases per hour worked.
This is a remarkable improvement in productivity
compared with 2010, when enumerators completed
1.05 cases per hour worked.
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2018 End-to-End Census Test

Self-Response of Housing Units: Final Summary Snapshot

Actual vs. Projected Response Rates for TEA 1 (Sample Size = 276,833)

NRFU Begins 5/9
Target Response Rate: 47.3%

4/27 5/11

Projected Response Rate

Response by Mode

5/25

6/8

6/22

7/6

7/20

Actual Response Rate

Self-Response (TEA 1) Update Leave (TEA 2)
Response Percent of Response Percent of
TEA 1 Total TEA 2 Total
Volume Volume
Responses Responses
Total Responses 147,334 100.0% 663 100.0%
Internet 90,161 61.2% 209 31.5%
Phone 10,995 7.5% 27 4.1%
Paper 46,178 31.3% 427 64.4%

Source: 9341 - Detailed Self-Response Summary Report, Update Leave Management Report

4/1
60% Census Day
(1]
50%
40%
30%
20%
10%
0% -
3/16 3/30 4/13
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8/17

8/31
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2018 End-to-End Census Test
Self-Response Mail Strategy

Self-Response

* Self-response contact strategy: two-panel design

e ~277k housing units in sample March April
S M TWTF S S M T W T F S
* Internet Two-Panel Design: 1 2 3 @ 2 3 4 5 6 7T
— ~195k (70.3 percent) Internet First (invitation letter on first contact) 4 5 68 7 8 9 10 g 9 10 11 12 13 14
— ~82k (29.7 percent) Internet Choice (questionnaire on first contact) 1112 13 14 15 18 17 15 16 17 18 19 20 21
. 18 19 20 21 22 23 24 22 23 24 25 26 27 28
* Language Two-Panel Design: 25 26 o7 28 29 30 31 29 30
— ~218k English (78.7 percent)

—  ~59k Bilingual: English/Spanish (21.3 percent)

Dates in the table below are in-home dates.

Mailing 1 Mailing 2 Mailing 3* Mailing 4* Mailing 5*

Letter (Internet First) or Letter Postcard Letter + “It’s not too late”

Letter + Questionnaire Questionnaire Postcard
(Internet Choice)

Total Volumes All 276,589 276,589 250,140 198,924 187,467
1 March 16, 2018 March 20, 2018 March 30, 2018 April 12, 2018 April 23, 2018
Internet First 2 March 20, 2018 March 23, 2018 April 3,2018 April 16, 2018 April 26, 2018
3 March 23, 2018 March 27, 2018 April 6, 2018 April 19, 2018 April 30, 2018
Internet Choice N/A March 16, 2018 March 20, 2018 March 30, 2018 April 12,2018 April 23,2018

(*) Targeted only to nonrespondents
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2018 End-to-End Census Test
Proportion of Self-Response Modes by Panels and Mailing Groups*

M Internet MW Paper M Phone

INTERNET CHOICE

BILINGUAL MAILINGS

PROJECTED TOTAL

ACTUAL TOTAL

ENGLISH MAILINGS

INTERNET FIRST 22% 8%

*Self-response type of enumeration area (TEA 1) only.
Note: Actual Total percentages do not sum to 100 due to rounding. Census
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2018 End-to-End Census Test

Operational Successes from the Test

Address Canvassing Success

v" Successfully implemented our 2020 Census Address
Canvassing approach to listing using our Listing and
Mapping Application (LIMA)

v" Successfully deployed a new, independent Quality
Control operation for In-Field Address Canvassing

v" Successfully realized increased field lister
productivity

Update Leave Success

v

Successfully implemented an approach to listing
and leaving a Census ID-linked form package at
every Housing Unit using the LIMA

Successfully merged nonresponding housing units
into the Nonresponse Followup operational
workload

Printing and Mailing Success

v Successfully printed and distributed 3.2 million
pieces of mail

v' Successfully implemented a staggered mail strategy
to multiple cohorts with conditional mailings to
nonresponding households

U.S. Department of Commerce
Economics and Statistics Administration
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Self-Response Success

v

v

v

v

Successfully deployed multiple modes of self-
response: Internet, Paper, and Telephone
Successfully re-deployed an Internet Self-Response
data collection instrument in English and Spanish
Successfully stood up a Paper Data Capture
operation integrating and utilizing a new scanner
Successfully fielded questions via Census
Questionnaire Assistance (CQA), offering
respondents and opportunity to provide their
responses to Customer Service Representatives

Census
2020
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2018 End-to-End Census Test

Operational Successes from the Test (continued)

Census Questionnaire Assistance Success

v" Successfully built out, fitted, and decommissioned
call centers in Jacksonville, Florida and Sandy, Utah

v" Successfully supported in-bound calls for assistance
and self-response, outbound calling for the Coverage
Improvement Operation, and outbound calling for
the Nonresponse Followup Reinterview

v’ Successfully supported calls in nine languages:
English, Spanish, Mandarin, Cantonese, Russian,
Arabic, Tagalog, Korean, and Vietnamese

Nonresponse Followup Success

v Successfully implemented a field data collection
enumeration application loaded onto iPhones to conduct
interviews

v Successfully identified and removed vacant/delete cases
from the workload prior to any field contact attempts

v Successfully identified Administrative Records Occupied
cases and removed cases from the workload after one
NRFU contact attempt

United States®

ensus
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Recruiting and Hiring Success

v Successfully deployed and used the online job
application and assessment for peak operations

v Successfully recruited 2,027 applications in support
of Address Canvassing and 3,060 applicants in
support of Peak Operations (Update Leave,
Nonresponse Followup, and Group Quarters)

v" Successfully completed fingerprint collection and
background checks for all temporary field and
office staff

U.S. Department of Commerce
Economics and Statistics Administration
U.S. CENSUS BUREAU

census.gov
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Group Quarters Success

v" Successfully demonstrated the integration of systems
supporting a paper-based operation

v" Successfully conducted the Service-Based Enumeration
using two methods (in-person interviews and paper
listing)

v" Successfully demonstrated a variety of enumeration
methods can be utilized for Group Quarters Enumeration

Census
2020



2020 Census

Moving from the 2018 End-to-End Census Test to the 2020 Census

Self-Response

* Performance and scalability across all systems

Internet Self-Response (ISR)

— Add languages to the ISR instrument,
expanding to 13 languages (English,
Spanish, Chinese, Vietnamese, Korean,
Russian, Arabic, Tagalog, Polish, French,
Haitian Creole, Portuguese, Japanese)

Census Questionnaire Assistance (CQA)

— Expand required language support to 13
languages

— Determine locations of commercial
contact center facilities

Paper Data Capture (PDC)

— Open two Paper Data Capture Centers
(East & West)

Forms Printing and Distribution (FPD)
— Select print vendor

— Create connection between the Census
Bureau and the print vendor for the
transmission of address files

CUnited States® U.S. Department of Commerce
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Nonresponse Followup

* Performance and scalability across all
systems

* Mapping Application
* New work availability functionality

— submitting multiple time slots in
a day

* Additional reports (FOCS and UTS) for
monitoring the operation

* Puerto Rico adaptations and updates
* Refine closeout execution

12

Group Quarters

e Expand Advance Contact approach to
account for GQs that can not be
contacted during that period

* Refine contact strategy to encourage
eResponse

* Develop additional guidance for
eResponse letters to assistance GQ
administrators

Census
2020



2020 Census

Where are We Now

March: October: October:

Census April: Full Partnership February: December 31:
Bureau Open 6 implementation  specialists August: January: Group March: March: May: Deliver
delivers regional of the begin working Begin In-Field Launch_ ~ Quarters Update Internet April 1:  Nonresponse apportionment
questions to  census communications for Census Address Advertlismg Operation Leave Self-Response Census Followup counts to the
Congress centers program Bureau Canvassing Campaign  pegins begins begins Day begins President

2019 2020

OPERATION AND IMPLEMENTATION PHASE

Key census actlvitles

January- June- March 31:
star:lln 2(::18 anc:‘ 2021 March: September: Complete
ST e Open 40 Open delivering

area remaining Redistricting

census 208 area Summary

offices census Files to all

oo offices states
Key Activities: (PL. 94171
* Local Update of Census Addresses (LUCA) < Complete Count Committees * Communications Program Planning
* Boundary Annexation Survey e Community Partnership and * Recruiting
Engagement Program

* Redistricting Data Program * Area Census Offices (ACOs) Leasing

* National Partnership Program

CUnited States® U.S. Department of Commerce

Economics and Statistics Administration census
ensus 2020
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2020 Census

2020 Census Operational Updates

Local Update of Census
Addresses (LUCA)

Boundary and
Annexation Survey

Redistricting Data
Program
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e LUCA is fully underway. More than 70% (8,321) of the participating

governments have sent their submissions thus far.

e This covers 95% of the population and 95% of the housing.

e The response rate for the 2018 Boundary and Annexation Survey (BAS) is

close to 90 percent, surpassing the goal of reaching an 85 percent
response by the end of the fourth quarter. Of the 34,715 responding
governments, 90 percent had no changes to report.

e The annual BAS is used to update information about the legal boundaries

and names of all governmental units.

e The Redistricting Data Program (RDP) staff are assisting the Geography

Division with its final quality control of voting district boundary insertion
in the Master Address File/Topologically Integrated Geographic Encoding
and Referencing (MAF/TIGER) system, as part of the “Phase 2 - The Voting
District Project.”

RDP staff are also testing Geographic Update Partnership Software
(GUPS), which will be sent to state partners in January 2019 and used
to verify their voting district boundaries and submit new updates as
needed.

14
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2020 Census

2020 Census Operational Updates (Continued)

/'

Complete Count < .
Committees

N

Community Partnership
and Engagement <
Program )

g

National Partnership <
Program

—
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State Complete Count Committees (CCCs) are underway with 38 states
or state-equivalents having formed 2020 Census CCCs and an additional
11 considering to form committees.

In addition to the state CCCs, significant work is being done to establish
CCCs at the county and city level. We have established 468 local CCCs
nationwide, including 37 tribal CCCs.

We have contacted 3,619 organizations via our local partnership
specialists and have completed 4,855 awareness and education events.

The Census Bureau is on track toward meeting the goal of hiring 1,501
partnership specialists by June 30, 2019; these partnership specialists
will work out of the six regional census centers (RCCs).

The RCCs have hired 172 partnership specialists, approaching our
December 1 goal of 176 partnership specialists.

The 2020 Census National Partnership Program has identified 453
“keystone partners”. Keystone partners are an initial group of national
organizations being approached to support the 2020 Census.

So far, 83 of these organizations have agreed to become a national
partner, including some of high-profile organizations like Facebook and
Google. An additional 99 organizations have expressed interest.
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2020 Census
2020 Census Operational Updates (Continued)

e The Census Barriers, Attitudes, and Motivators Survey (CBAMS) is
complete and the data are being analyzed. We are working with our
contracting team to begin development for the media plans,
messaging, and creative treatments.

e Census staff are currently finalizing the review of proposals for the
Creative, Media, Web and Digital, Partnerships and Statistics in Schools
orders.

Communications <
Program Planning

N
a e The Field Recruitment Webpage went live on September 4, allowing the

public to review and apply for positions in the six Regional Census
Recruiting < Centers and the 40 early opening Area Census Offices. This will also get
applicants into the hiring pool for the Address Canvassing listing
positions.

e Lease awards have been granted to all 40 Wave 1 ACOs, all 40 have
complete design intent drawings and complete construction drawings.
They are all scheduled to open between January and March 2019.

e The 208 Wave 2 offices were scheduled to have leases awarded by
October 15, and to open between June and September 2019. All 208
have space identified. As of October 15, 171 of the Wave 2 ACOs have
an occupancy agreement signed, and of those, 157 have leases
awarded. So far, 46 of the Wave 2 ACOs have complete design intent
drawings and 8 have complete construction drawings.

Area Census Offices <
(ACOs) Leasing

e

United States® U.S. Department of Commerce
Ce ns us Economics and Statistics Administration census
U.S. CENSUS BUREAU 16
o Bureau census.gov 020



eassssssssse Bureau

2020 Census

Major Contracts™

Technical Integrator

Vendor: T-REX Solutions, LLC

(17 subcontractors)

Ensures 2020 Census System of Systems (SoS) integrates, performs, scales, is

secure, and meets business objectives.

Provides 2020 Census Cloud and On Premise Infrastructure.

Provides systems integration and testing.

CEDCaP - ECaSE

Vendor: ImmixGroup/Pega

Contract Status

(subcontractor)

ECaSE development services support new data collection systems. These systems
support the operational control systems for Address Canvassing and
Nonresponse Followup, and the data collections systems for Nonresponse
Followup and Self-Response which includes internet and telephone.

Decennial Device as a Service
(dDaas)

Vendor: CDW-G (8
subcontractors)

Provides Mobile Devices for
Field Data Collection Operations.

Software Integration, Cellular,
Logistics, Shipping, Asset
Management, Break/Fix and
Disposition.

\_

/ Qper Data Capture Centers

Field IT Deployment
(FITd)

Vendor: Unisys Corporation

Provides the IT infrastructure for 2020
Census field sites.

IT & Telecommunications Hardware, Image
Integration, Logistics, Shipping, Installation,
Break/Fix and Disposition.

Regional Census Centers

Area Census Offices

Island Area Censuses Offices

J

Census Questionnaire Assistance
(CQA)
Vendor: GDIT (10 subcontractors)

Provides call center capability for self-
response, assist respondents with
responding to and completing census
guestionnaire, and provides Interactive
Voice Response.

Integrated Communications
Vendor: Y&R (19 Subcontractors)

Supports the advertising and
partnership program.

C-SHaRPS -
Recruiting & Selection
Vendor: CSRA (5 subcontractors)

Provides recruiting and selection
and Learning Management
System COTS for up to 400K
concurrent Schedule A Field Staff.

C-SHaRPS

Fingerprinting
Vendor: IndraSoft, Inc

Provides fingerprinting services

for field staff.
J

2020 Census Print and Mail brovides th P - SPTPs
Vendor: TBD rovides the majority of printing and mailing services for the ensus.

[Note: Decennial Service Center (DSC) is removed from DCEO contracts and functions will be fulfilled by other areas

ensus
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*This slide represents the status of major contracts for the 2020 Census and is not an exhaustive

list of contracts or contract opportunities
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